

TOWN OF ORANGE POCD															
Project Schedule			SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER
PHASE 1 - PROJECT INITIATION, DATA REVIEW, AND COMMUNITY ENGAGEMENT															
	1.1	Project Kickoff, Finalize Scope, and Meeting Schedules													
	1.2	Community Engagement Strategy													
	1.3	Review Prior Plans and Studies													
	1.4	Department Head/Boards and Committee Meetings													
	1.5	Online Engagement, Surveys, and Information Sharing													
	1.6	Public Workshops/Hearing													
PHASE 2 - ORANGE TODAY															
	2.1	Introduction, Regional Setting, and Planning Context													
	2.2	Regional Trends Analysis													
	2.3	Socioeconomic Conditions and Trends													
	2.4	Land Use and Zoning													
PHASE 3 - DRAFT PLAN															
	3.1	Introduction, Vision, and Goals													
	3.2	Draft POCD Chapters													
		Demographic and Socioeconomic Trends													
		Housing and Neighborhoods													
		Built Environment: Land Use and Zoning													
		Economic Development													
		Transportation and Mobility													
		Quality of Life (Historic, Cultural, and Parks)													
		Community Systems, Sustainability, and Resilience													
PHASE 4 - FINAL PLAN AND ADOPTION															
	4.1	Full Draft POCD, Executive Summary, Implementation Matrix													
	4.2	Statutory Review													
	4.3	Revisions and Plan Adoption													
		Planning & Zoning Commission Meetings (5)													



Public Workshop/Hearing

- 1. Visioning Workshop
- 2. Public Workshop
- 3. Public Hearing

\*A third workshop can be scheduled if an issue comes up on a special topic or area of the town.



Major Deliverable